
Start Finish

Radar 1 - Legionowo (1) January 3, 2022 April 21, 2022

Warehouse January 3, 2021 February 28, 2022

Laboratory and energy building refurbishment January 15, 2022 March 31, 2022

Tower painting works February 7, 2022 February 28, 2022

 LegionowoTower refurbishment, radar installation March 1, 2022 April 21, 2022

Radar 4 - Świdwin (10) May 1, 2022 June 30, 2022

Radar 2 - Użranki (7) March 15, 2022 August 21, 2022

Radar 3 - Brzuchania (8) February 1, 2022 September 30, 2022

Radar 4 - Poznań (4) September 15, 2022 November 30, 2022

Radar 2 - Rzeszów (9) October 7, 2022 December 7, 2022

Radar 6 - Góra Św. Anna (7) May 21, 2022 February 7, 2023

Radar 10 - Gdańsk (8) June 15, 2022 February 28, 2023

Old tower demolishion March 1, 2023 March 21, 2023

Radar X- Pastewnik (5) March 1, 2023 May 21, 2023

Radar 5 - Ramża (6) April 7, 2023 June 15, 2023

OAT July 22, 2023 August 22, 2023

Aug-21 Dec-22 Feb-23 Apr-23 Jun-23Jan-23 Mar-23 May-23Jul-21
2021

CED +11 CED +12

Sep-21
CED +16 CED +17 CED +18

Contract 4A.3.1 General time schedule

Jul-22 Sep-22 Nov-22Apr-22Oct-21 Dec-21 Feb-22 May-22 Jun-22 Aug-22 Oct-22Nov-21 Jan-22 Mar-22
2022 2023

Aug-23Jul-23
CED +19CED +10 CED +15CED +14CED +8 CED +9 CED +13 CED +33

Sep-23 Oct-23
CED +34 CED +35CED +31 CED +32CED +30CED +26 CED +27CED +24 CED +28 CED +29CED +20 CED +21 CED +22 CED +23 CED +25


