Contract 4A.3.1 General time schedule

Start

Finish

2021

2022

Jul-21
CED +8

Aug-21
CED +9

Sep-21
CED +10

Oct-21
CED +11

Nov-21
CED +12

Dec-21
CED +13

Jan-22

CED +14

Radar 1 - Legionowo (1)

January 3, 2022

April 21, 2022,

Warehouse

January 3, 2021

February 28, 2022

Feb-22
CED +15

Mar-22
CED +16

Apr-22
CED +17

May-22
CED +18

Jun-22
CED +19

Jul-22
CED +20

Aug-22
CED +21

Sep-22
CED +22

Oct-22
CED +23

Nov-22
CED +24

Dec-22
CED +25

CED +26

CED +27

CED +28

CED +29

CED +30

CED +31

CED +32

CED +33

CED +34

Laboratory and energy building refurbishment

January 15, 2022

March 31, 2022

Tower painting works

February 7, 2022

February 28, 2022/

LegionowoTower refurbishment, radar installation

March 1, 2022

April 21, 2022

Radar 4 - Swidwin (10)

May 1, 2022

June 30, 2022

Radar 2 - Uzranki (7)

March 15, 2022

August 21, 2022

Radar 3 - Brzuchania (8)

February 1, 2022

September 30, 2022

Radar 4 - Poznari (4)

September 15, 2022

November 30, 2022

Radar 2 - Rzeszéw (9)

October 7, 2022

December 7, 2022

Radar 6 - Géra Sw. Anna (7)

May 21, 2022

February 7, 2023

Radar 10 - Gdarisk (8)

June 15, 2022

February 28, 2023

0ld tower demolishion

March 1, 2023

March 21, 2023

Radar X- Pastewnik (5)

March 1, 2023

May 21, 2023

Radar 5 - Ramza (6)

April 7, 2023

June 15, 2023

OAT

July 22, 2023

August 22, 2023




